

PHASE 1A

TRAFFIC IMPACTS: I-44 AND MELVILLE WILL BE CLOSED DUE TO MELVILLE BRIDGE DEMOLTION OVER I-44. DETOUR ROUTE ALONG KEARNEY ST. CLOSURE OF I-44 LIMITED TO ONE WEEKEND.

CONSTRUCTION: REMOVE EXISTING MELVILLE BRIDGE OVER I-44. CONSTRUCT NEW BRIDGE GIRDERS AND SLABS. REMOVE EXISTING PAVEMENT ON MELVILLE ROAD SOUTH OF THE BRIDGE.



PHASES 2A AND 2B

TRAFFIC IMPACTS: MELVILLE ROAD TO REMAIN CLOSED. CLOSE WEST SIDE OF NORTON.

CONSTRUCTION: RELOCATE WEST SIDE OF NORTON ROAD.



PHASE 1B

TRAFFIC IMPACTS: I-44 REOPENS WHILE MELVILLE REMAINS CLOSED.

CONSTRUCTION: CONSTRUCT NEW BRIDGE OVER I-44. CONSTRUCT NEW PEDESTRIAN FACILITIES.



PHASE 2C

TRAFFIC IMPACTS: EAST SIDE OF NORTON ROAD CLOSED. TEMPORARY PAVEMENT USED TO AVOID DETOUR.

CONSTRUCTION: RELOCATE EAST SIDE OF NORTON ROAD.